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ESTIMATE RUN 12/07/2017

ESTIMATE SUMMARY 09:52:49

CONTID: C19593         ESTIMATE NO: 0004 PROG 2005

PCN: 19593-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH95 SHERIDAN RESURFACING 25TH PERCENT TIME:

PROJECT NO: STA095A-017                   

SH95 SHERIDAN RESURFACING 25TH

NAME OF ROAD:  

PROJECT COUNTIES: JEFFERSON

CONTRACTOR:

BRANNAN SAND AND GRAVEL, LLC PAY PERIOD ENDING

2500 E BRANNAN WAY DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

DENVER CO 80229     (303)273-9382 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,513,455.89 PARTICIPATING $ $ 295,932.28

AWARD PROJECT AMT: 3,512,564.85 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

95.83

WORK DAYS

WORK DAYS

95.61%

154,358.40

295,932.28

295,932.28

295,932.28

$

$

$

$

3,359,097.49

0.00

3,359,097.49

0.00

3,359,097.49

-52,688.47

0.00

3,306,409.02

0.00

AMOUNT DUE 3,306,409.02 295,932.28

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 295,932.28

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

ADAMS

DENVER  

115.0 TIME ALLOW: 120

ORIG TIME ALLOW: 120

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/30/2017

05/30/2017

11/30/2017

04/06/2017

04/28/2017

05/10/2017

05/30/2017
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PCN: 19593-BID    ESTIMATE RUN 12/07/2017

PROJECT: STA095A-017                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:52:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.900

0.100

201-00000  
 

11,300.001.000

1,130.00

1.000

L S 

11,300.00000

0010 *Removal of Median Cover 182.000

0.000

202-00195  
 

6,406.40182.000

0.00

182.000

SY  

35.20000

0015 *Removal of Sidewalk 250.000

0.000

202-00200  
 

2,750.00250.000

0.00

250.000

SY  

11.00000

0020 *Removal of Curb 45.000

0.000

202-00201  
 

459.0045.000

0.00

45.000

LF  

10.20000

0025 *Removal of Gutter 86.000

0.000

202-00202  
 

5,762.0086.000

0.00

86.000

LF  

67.00000

0030 *Removal of Curb and Gutter 2,894.000

0.000

202-00203  
 

29,518.802,894.000

0.00

2,894.000

LF  

10.20000

0035 *Removal of Concrete Curb Ramp 249.000

0.000

202-00206  
 

20,169.00249.000

0.00

249.000

SY  

81.00000

0040 *Removal of Concrete Pavement 171.000

0.000

202-00210  
 

1,881.00171.000

0.00

171.000

SY  

11.00000

0045 Removal of Asphalt Mat 75.000

0.000

202-00220  
 

9,750.0075.000

0.00

75.000

SY  

130.00000

0050 *Removal of Asphalt Mat (Planing) 80,584.000

0.000

202-00240  
 

354,569.6080,584.000

0.00

80,584.000

SY  

4.40000

0055 *Removal of Pavement Marking 0.000

809.000

202-00250  
 

1,658.45809.000

1,658.45

1,181.000

SF  

2.05000
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PCN: 19593-BID    ESTIMATE RUN 12/07/2017

PROJECT: STA095A-017                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:52:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Traffic Signal Face 48.000

4.000

202-00830  
 

3,120.0052.000

240.00

52.000

EACH

60.00000

0065 *Clean Valve Box 0.000

69.000

202-04005  
 

5,175.0069.000

5,175.00

80.000

EACH

75.00000

0070 *Clean Inlet 39.000

0.000

202-04010  
 

5,850.0039.000

0.00

39.000

EACH

150.00000

0075 *Potholing 1.000

0.000

203-01597  
 

170.001.000

0.00

10.000

HOUR

170.00000

0080 Aggregate Bag 30.000

0.000

208-00035  
 

468.0030.000

0.00

30.000

LF  

15.60000

0085 Pre-fabricated Concrete Washout Structure 2.000

0.000

208-00046  
 

3,020.002.000

0.00

2.000

EACH

1,510.00000

0090 Storm Drain Inlet Protection (Type I) 0.000

0.000

208-00051  
 

0.000.000

0.00

0.000

LF  

22.60000

0095 Storm Drain Inlet Protection (Type II) 0.000

0.000

208-00052  
 

0.000.000

0.00

0.000

LF  

55.00000

0100 Storm Drain Inlet Protection (Type I) Storm Drain Inlet
Protection

0.000

0.000

208-00053  
 

0.000.000

0.00

0.000

EACH

230.00000

0105 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

116.00000

0110 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

220.00000
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PCN: 19593-BID    ESTIMATE RUN 12/07/2017

PROJECT: STA095A-017                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:52:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

80.000

HOUR

130.00000

0120 Erosion Control Management 14.000

4.000

208-00207  
 

5,940.0018.000

1,320.00

20.000

DAY 

330.00000

0125 *Reset Delineator 0.000

0.000

210-00090  
 

0.000.000

0.00

2.000

EACH

50.00000

0130 *Reset Ground Sign 2.000

0.000

210-00810  
 

300.002.000

0.00

7.000

EACH

150.00000

0135 *Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

8.000

EACH

75.00000

0140 *Adjust Manhole 65.000

66.000

210-04010  
 

142,790.00131.000

71,940.00

148.000

EACH

1,090.00000

0145 *Modify Inlet 0.000

0.000

210-04020  
 

0.000.000

0.00

0.000

EACH

6,700.00000

0150 *Adjust Valve Box 70.000

69.000

210-04050  
 

95,910.00139.000

47,610.00

160.000

EACH

690.00000

0155 Seeding (Native) 0.000

0.100

212-00006  
 

4,560.000.100

4,560.00

0.100

ACRE

45,600.00000

0160 Mulching (Weed Free) 0.000

0.100

213-00003  
 

2,260.000.100

2,260.00

0.100

ACRE

22,600.00000

0165 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

30.000

LB  

25.20000
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PCN: 19593-BID    ESTIMATE RUN 12/07/2017

PROJECT: STA095A-017                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:52:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Aggregate Base Course (Class 6) 0.000

3.400

304-06000  
 

544.003.400

544.00

78.000

TON 

160.00000

0175 Hot Mix Asphalt (Patching) (Asphalt) 148.770

7.010

403-00720  
 

63,869.80155.780

2,874.10

155.780

TON 

410.00000

0180 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 10,776.990

0.000

403-34871  
 

1,336,346.7610,776.990

0.00

10,776.990

TON 

124.00000

0185 *Concrete Pavement (6 Inch) 142.000

0.000

412-00600  
 

5,026.80142.000

0.00

142.000

SY  

35.40000

0190 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

0.000

LF  

3.75000

0195 *Concrete Sidewalk 486.000

0.000

608-00000  
 

17,204.40486.000

0.00

579.000

SY  

35.40000

0200 *Concrete Curb Ramp 723.000

0.000

608-00010  
 

187,980.00723.000

0.00

723.000

SY  

260.00000

0205 *Detectable Warnings 381.000

0.000

608-00015  
 

15,506.70381.000

0.00

381.000

SF  

40.70000

0210 *Sidewalk Drain 1.000

0.000

608-10010  
 

520.001.000

0.00

1.000

EACH

520.00000

0215 *Curb and Gutter Type 2 (Section I-B) 174.000

0.000

609-21010  
 

5,481.00174.000

0.00

174.000

LF  

31.50000

0220 *Curb and Gutter Type 2 (Section II-B) 1,279.000

0.000

609-21020  
 

41,951.201,279.000

0.00

1,279.000

LF  

32.80000
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PCN: 19593-BID    ESTIMATE RUN 12/07/2017

PROJECT: STA095A-017                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:52:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Gutter Type 2 (Variable) 86.000

0.000

609-24100  
 

5,762.0086.000

0.00

86.000

LF  

67.00000

0230 *Wiring 0.750

0.000

613-10000  
 

2,625.000.750

0.00

1.000

L S 

3,500.00000

0235 *Sign Panel (Class I) 0.000

30.000

614-00011  
 

756.0030.000

756.00

37.000

SF  

25.20000

0240 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

0.000

0.000

614-01583  
 

0.000.000

0.00

10.000

EACH

600.00000

0245 *Pedestrian Signal Face (16) (Countdown) 46.000

0.000

614-70150  
 

92,000.0046.000

0.00

46.000

EACH

2,000.00000

0250 *Traffic Signal Face (12-12-12) 0.000

8.000

614-70336  
 

8,080.008.000

8,080.00

8.000

EACH

1,010.00000

0255 *Traffic Signal Face (12-12-12-12-12) 2.000

0.000

614-70560  
 

2,760.002.000

0.00

2.000

EACH

1,380.00000

0260 *Pedestrian Push Button Post Assembly 4.000

0.000

614-72863  
 

8,960.004.000

0.00

5.000

EACH

2,240.00000

0265 *Loop Detector Wire 1,940.000

888.000

614-72875  
 

12,160.402,828.000

3,818.40

2,828.000

LF  

4.30000

0270 *Construction Surveying 0.900

0.050

625-00000  
 

34,485.000.950

1,815.00

1.000

L S 

36,300.00000

0275 *Mobilization 1.000

0.000

626-00000  
 

294,900.001.000

0.00

1.000

L S 

294,900.00000
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PCN: 19593-BID    ESTIMATE RUN 12/07/2017

PROJECT: STA095A-017                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:52:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Public Information Services (Tier III) 0.875

0.125

626-01103  
 

14,000.001.000

1,750.00

1.000

L S 

14,000.00000

0285 *Modified Epoxy Pavement Marking 0.000

119.000

627-00008  
 

10,472.00119.000

10,472.00

119.000

GAL 

88.00000

0290 *Pavement Marking Paint (Waterborne) 188.000

0.000

627-00011  
 

10,340.00188.000

0.00

188.000

GAL 

55.00000

0295 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 397.000

4,499.000

627-01010  
 

66,096.004,896.000

60,736.50

6,681.000

SF  

13.50000

0300 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

193.000

627-30405  
 

2,393.20193.000

2,393.20

419.000

SF  

12.40000

0305 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

232.000

4,382.000

627-30410  
 

37,142.704,614.000

35,275.10

6,546.000

SF  

8.05000

0310 *Flagging 779.000

244.750

630-00000  
 

25,798.501,023.750

6,167.70

1,250.000

HOUR

25.20000

0315 *Uniformed Traffic Control 376.500

100.750

630-00003  
 

41,043.50477.250

8,664.50

500.000

HOUR

86.00000

0320 *Traffic Control Inspection 55.000

12.000

630-00007  
 

6,767.0067.000

1,212.00

67.000

DAY 

101.00000

0325 *Traffic Control Management 49.000

18.000

630-00012  
 

57,620.0067.000

15,480.00

80.000

DAY 

860.00000

0330 *Flashing Beacon (Portable) 0.000

0.000

630-80001  
 

0.000.000

0.00

0.000

EACH

600.00000
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PCN: 19593-BID    ESTIMATE RUN 12/07/2017

PROJECT: STA095A-017                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:52:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Barricade (Type 3 M-A) (Temporary) 19.800

0.000

630-80335  
 

1,386.0019.800

0.00

22.000

EACH

70.00000

0340 *Construction Traffic Sign (Panel Size A) 100.800

0.000

630-80341  
 

5,040.00100.800

0.00

112.000

EACH

50.00000

0345 *Construction Traffic Sign (Panel Size B) 20.700

0.000

630-80342  
 

1,035.0020.700

0.00

23.000

EACH

50.00000

0350 *Portable Message Sign Panel 3.600

0.000

630-80355  
 

18,000.003.600

0.00

4.000

EACH

5,000.00000

0355 *Advance Warning Flashing or Sequencing Arrow Panel (B 
Type) 

2.700

0.000

630-80357  
 

2,727.002.700

0.00

3.000

EACH

1,010.00000

0360 *Drum Channelizing Device 32.400

0.000

630-80360  
 

651.2432.400

0.00

36.000

EACH

20.10000

0365 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

0.000

EACH

40.20000

0370 *Traffic Cone 225.000

0.000

630-80380  
 

1,811.25225.000

0.00

250.000

EACH

8.05000

0375 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

0.900

0.000

630-85040  
 

13,590.000.900

0.00

1.000

EACH

15,100.00000

0380 Night Work Lighting 1.000

0.000

632-00000  
 

17,900.001.000

0.00

1.000

L S 

17,900.00000

0385 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 19593-BID    ESTIMATE RUN 12/07/2017

PROJECT: STA095A-017                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:52:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0395 F/A Fuel Cost Adjustment 3,085.580

0.330

700-70016  
 

3,085.913,085.910

0.33

3,100.000

F A 

1.00000

0400 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

0.000

F A 

1.00000

0405 F/A Asphalt Cement Cost Adjustment 7,963.510

0.000

700-70019  
 

7,963.517,963.510

0.00

7,963.510

F A 

1.00000

0410 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

400.000

F A 

1.00000

0415 F/A Quality Incentive Payment 43,928.370

0.000

700-70025  
 

43,928.3743,928.370

0.00

43,928.370

F A 

1.00000

0420 F/A Interim Surface Repair 0.000

0.000

700-70031  
 

0.000.000

0.00

0.000

F A 

1.00000

0425 F/A Hotel Voucher 0.000

0.000

700-70034  
 

0.000.000

0.00

0.000

F A 

1.00000

0430 F/A Repair Landscaping 0.000

0.000

700-70035  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0435 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0440 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

2,000.000

F A 

1.00000
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PCN: 19593-BID    ESTIMATE RUN 12/07/2017

PROJECT: STA095A-017                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:52:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0460 Res Ped Push Button CMO #4 - Res Ped Push Button 0.000

0.000

210-00860  
 

0.000.000

0.00

0.000

EACH

270.00000

CAT 3,239,497.49295,932.283,393,855.89CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0445 Field Office (Class 2) 1.000

0.000

620-00002  
 

60,000.001.000

0.00

1.000

EACH

60,000.00000

0450 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

57,000.001.000

0.00

1.000

EACH

57,000.00000

0455 Sanitary Facility 1.000

0.000

620-00020  
 

2,600.001.000

0.00

1.000

EACH

2,600.00000

CAT 119,600.000.00119,600.00CURRENT AMT0400 $ $ $

$ 3,359,097.49295,932.28$3,513,455.89$CURRENT AMTPROJECT TOTAL


